
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:56 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 243 Date: 17-Apr-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 317

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, windy, AM; clear wqrm, breezy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FW Spencer installation of mechanical piping and dehumidification ductwork. Process
RFI 3262 and 3263. Prepare draft letter for Submittal 3441R07. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Rick Kickvee welded the pipe joint for the 4" CA line along the bike path at PP 19 and PP 21. New hire
James Perry assisted.

126 0-000-000.126

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

JNM DAVID LAWPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

Tower Piping

Dave Law and Narscio Biagi spent 5 hours removing the temporary spring pipe supports for the 2" DW and
3" CA lines. These supports are no longer needed now that the permanent PS-25 is attached.

127 0-000-000.127

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM MARCOS ACOSTANone of the Above 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 243 Date: 17-Apr-2013 Wednesday

Diary: Dispute

Dehumidification System

Steve Gwizdak and Steve Moseley spent the shift laying out the SS ductwork in the south cable anchorage
on the east side of the bridge.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

JNM DAVID LAWPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
Dave Law and Narcisco Biagi spent three hours installing lock nuts on the hanger rods for the PS-25 at the
tower head. No RFI was drafted for this work; the work was directed by the Department.

001 0-MSI-EFA.187
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